



Alpha Aerosols

SOP #: AER-PL-004
DATE: June 2026
REVISION: 00

Standard Operating Procedure (SOP) Planning and Procurement Department

Title: Production Planning — Daily, Weekly and Monthly

Effective Date: June 2026

Purpose: To provide timely production plans across daily, weekly, and monthly cycles with no avoidable stoppages.

Scope: All production activities planned for the Aerosol Plant.

Responsibility: Planning and Procurement Lead; Production Executive; Production Manager; Supply Chain Manager

Procedure:

1. Daily — Before Each Shift

- Review previous shift output against the issued order to check remaining quantity.
- Confirm material availability using the ERP system or the daily Stores report.
- If any material is short, notify the Supply Chain Manager and Production Manager.
- Once issued, the Production Executive owns completion. No further daily instruction needed.

1. Weekly — Every Sunday or Monday

- Gather all Sales Orders due in the next one to two weeks.
- Build a 7-day schedule by machine and shift within available capacity.
- Check material requirements via ERP and raise requisitions for any gaps.
- Review open PO dates with Supply Chain Manager and flag any at risk of being late.
- Share the weekly plan with the Production Manager, Executive, and Supply Chain Manager.

2. Monthly — Last Week of Each Month

- Collect confirmed orders or a forecast for the coming month from commercial team.
- Plan quantities per product for the full month within available shift capacity.
- Calculate material needs and raise requisitions for items with 2-plus week lead times.
- If volume exceeds capacity, present options to the Production Manager.
- Prepare a monthly summary: planned volume, materials, capacity, and open risks.
- Review safety stock levels and update minimums if usage patterns have changed.

Created by:	Reviewed by:		Approved by:	

